Stage 1: Eastside of the Clubhouse and Trail to the Driving Range Ball Station (July 24 – August 4)

Stage 2: Picnic Pavilion near Mini Golf Course (July 31- August 9)

Stage 3: Accessible Parking Area (August 4- August 15)

Stage 4: Westside of the Clubhouse (August 11 -August 31)

Stage 5: Regional Trail and Cart Path (September 4 -September 22)

Stage 6: Parking Lot Mill Overlay and Striping (October 9 – October 13)

Note: Dates are estimates and are subject to change based on weather and contractor’s scheduling.